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ASHTABULA REGIONAL SEDIMENT MANAGEMENT, OH 
Regional Sediment Management - Beneficial Use of Dredged Material 

Section 204 of the Water Resources Development Act of 1992, as amended 
Construction General (Continuing Authorities Program) 

 
Location 

• Located on Lake Erie in the City of Ashtabula, Ashtabula County, Ohio 
 
Project Description 

• This authority evaluates the use of dredged material from new or existing Federal projects to 
protect, restore, or create aquatic and ecologically related habitats, including wetlands; to reduce 
storm damage to property, in connection with dredging for construction, operation, or 
maintenance of an authorized navigation project 

• This project will create 16.5 acres of submerged aquatic habitat 

• The creation of aquatic habitat using anchored logs and log tangles will increase the density and 
diversity of aquatic species 
 

• Feasibility phase is 100% funded with federal capital.   Design and Implementation phase is cost-
shared 65% federal and 35% non-federal 

 
Importance 

• Project is a companion project of an on-going operations and maintenance (O&M) project 

• There is a need to address Areas of Concern in the Great Lakes. 

• The project will use multiple dredging years of material to complete.   
 

Consequence 

• The current Federal Standard is open lake placement and there are no other approved placement 
locations. The project anticipates utilizing all dredged material from scheduled dredging in 2021.  

• Additionally, the project will use dredged material in 2023 and 2025.   
 

 

Project Phase 
Est. Fed. 
Cost of 
Phase 

Federal 
Funding 

through FY21 

FY22 
Requirement 

FY22 
Budget 

FY23 
Requirement 

FY23 
Budget 

Feasibility $1.057M $1.057M $0 $0 $0 NA 

Design/Implementation $8.5M $6.35M $0 $0 $0 TBD 

 
Project Sponsor/Customer 

• Letter of Intent submitted by Port of 
Ashtabula dated 24 July 2019.  

 
Congressional Interests 

• Representative David Joyce R-OH-14 

• Senator Rob Portman R-OH 

• Senator Sherrod Brown D-OH 

Current Status 

• The Contract to construct submerged 
stone completed in October 2021.  The 
PDT is now working to determine what 
type of contract will be needed after first 
dredge placement.      
 

Risks/Issues 

• Continuing to sync project with Dredging 
project.  
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Alternative Cross Section 
 
Project Manager: Russ Brandenburg (216) 685-1218, Russell.Brandenburg@usace.army.mil 


